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DATE: 4,/3/92
FROM: STAVROS EMMANOUIL, OSC, EERB. RESPONSE SECTION II

TO: BOWDEN, EERB, (EPA 8538), FAX 312-353-9178
SCHAFER, . ESS, (ZPA 8538), FAX 312-353-9178

BRUCE, EERB, (EPA 9588), FAX 312-353-81786

. FARYAN, ORC (EPA 9£538), 312-888-7160

O“RIODAN, OPA (EPA D538) 312-353-1165

JOHNSON, (EPA 5611). FAX 202-260-8155

. KLOPKE, IEPA, FAX 708-531-5830

. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4473
.3. COAST GUARD, DISTRICT 8, FAX 216-522-2738

.5. COAST GUARD, DISTRICT 2, FAX 314-539-2648

U.3. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

CCQU:—]UKU'UW

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 10

SITE NO: PV !
D.0. NO: 7840-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/81

1. SITE ACTIVITIES

A. Removal activities commenced on 12/27/81 and
continue through today. Removal activities for
3/28/92 through 4/3/92 include:

- Completed bulking composite group B-Chrome Solids.

- Containerized group B solids in 17-H drums for
traneportation - 25 drums generated.
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Completed consolidation and preparation of group
D-Base/Neutral Solids for transportation, 16 drums
total. '

Completed orushing all RCRA empty drumeg and
loading to roll-off.

Conmolidated all group E-Cyanide Ligquid drume and
prepared for transportation, 26 drums.

Consolidated all group F-Cyanide Solids and
prepared for transportation, 12 drums.

Removed all debris from front half of building and
decontaminated with hypochlorite.

2. FUTURE PLANS
A. Transport Groups D-Base/Neutral Solide and B-Chrome
Solids to Dynecol, Detroit, Michigan for treatment.
B. Obtain approval and transport Groupe E and F (Cyanide
Liquide and Solids) for disposal.
C. Obtain approval and transport contaminated debris for
landfill.
D. Deocontaminate bullding structure, remove and 7replace
contaminated parts of the building, or demolish it.
3. COST INFORMATION
ERCS TAT
Amount .
Budgeted $450,000.00 $654,000.00
Cont to date
(through 3/30) 324,1987.8Q —52.802.81

Amount Remaining $125,802.20 $ 1,197.09



